QTRC

505 East Huntland Drive
Suite 250
Austin, TX 78752

March 4, 2015
TRC Solutions Project No. 192355

Mr. Gary Moore
U.S. EPA Region 6

1445 Ross Avenue, Suite 1200
Dallas, TX 75202-2733

Re:  Weekly Progress Report
Falcon Refinery Superfund Site
Ingleside, San Patricio County, Texas
TXD 086 278 058

Dear Mr. Moore:

On behalf of Lazarus Texas Refinery |, LLC, (Lazarus), TRC Solutions (TRC) submits this
Weekly Progress Report on the Removal Action Activities at the Falcon Refinery Federal
Superfund Site to the United States Environmental Protection Agency for your review.

While the Coastal Bend received record amounts of rain on Monday 16, 2012 Lazarus will
continue to move forward with the Removal Action at the site with the plan and schedule that is
provided below.

If you have any questions, comments, or concerns, please do not hesitate to contact me at
(361) 522-1935.

Sincerely,
TRC

Alonzo G. Arredondo
Senior Geologist

Attachment: Weekly Progress Report
cc: Lazarus Texas Refinery |, LLC
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WEEKLY PROGRESS REPORT - Falcon Refinery Federal Superfund Site, Ingleside, TX;
1. TASKS NECESSARY TO COMPLETE THE REMOVAL ACTION

e Butane Tank — This tank contains less than one gallon of sludge. It will be cleaned, the sludge will be
disposed of appropriately, and the tank will be inspected.

e Tank 12 — The three inches of oil that remain in this tank will be removed when the collapsed roof is
removed.

e Tank 7 — The three feet of sludge that remain in this tank will be removed when the collapsed roof is
removed.

e Tank 30 — The two feet of water and sludge that remain in this tank will be removed when the collapsed
roof is removed.

e Tank 26 — This tank requires the removal of liquids and sludge and will be demolished after cleaning.

e Facility Pipes — The pipes that contain material will be carefully handled to allow for the removal of the
contents within them.

2. THE SCHEDULE OF ACTIVITIES TO COMPLETION DATE (September 28, 2012)

Start Date Completion Date

e Tank 12 — Cut door, remove internal floating roof, remove oil April 9, 2012
and water to frac tank(?), ,conduct API 653 tank inspecton, - { Deleted: and
and remove any visibly contaminated soils below tank bottom if
tank bottom was compromised, - { Deleted: .

e Tank 30 — Cut door, remove internal floating roof, remove water, April 11, 2012
and paraffin_to frac tank (?), conduct API 653 tank Inspection, and
remove _any visibly contaminated soils below tank bottom if tank
bottom was compromised.

e Tank 7 — Cut door, remove internal floating roof, remove April 11, 2012

(paraffin, clean tank, conduct API 653 tank inspection, - { Deleted: and

and remove any visibly contaminatedsoils below tank bottom
if tank bottom was compromised..

e Butane Tank — Completely clean and inspect the vessel. April 23, 2012
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e Tank 26 — Transfer oily water to Tank 15(?), remove residual solids April 9, 2012
and send to centrifuge, clean tank, conduct APl 653 tank inspection,
and remove any visibly contaminated soils below tank bottom if tank
bottom was compromised

e Treatment System — Install treatment system, construct irrigation field,  April 9, 2012
treat water, reclaim oil, centrifuge sludge and dispose of residual solids
and treatment media.

e Facility Pipes — The material in the facility piping will be
removed as the vessels and connecting pipelines are demolished.

3. PROJECT ACTIVITIES COMPLETED THIS REPORTING PERIOD (APRIL 23 - 27, 2012)

The following activities were conducted this week:

e Continued lay out the piping for the irrigation system.
e Completed the removal of the internal floating roof from Tank 12.
e Completed the cleaning of the internal floating roof from Tank 12.

e Resurfaced the pad in the former Tank 27 area to manage and remove rainwater that had accumulated
in the area.

e Continued mowing and clearing vegetation to facilitate assess to piping in the NW property and Process
Areas 1 and 2 of the refinery.

e Procured surveying services to begin surveying the site and assess/identify the offsite property.
e Began brush removal in the former Tank 10 area of the facility.

e Began accumulating fiberglass insulation, segregating metal and the removal of brush at the former
Tank 10 area of the facility.

e Repaired facility roads and firewalls.
e Segregated metal and tires from its offsite properties.

e Completed the evaluation of water samples from Tank 26 and is preparing a treatment program for the
water, oil and sludge.

e Teleconferenced with the TCEQ and provided an update on the progress and field modifications of the
irrigation system.
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e Began procuring services for the cleaning Tank 16.
e Held a meeting to plan the execution of activities for Tank 30.
4. ACTIVITIES PLANNED FOR NEXT WEEK (APRIL 30 — May 4, 2012)
e Continue transferring liquids from Tank 30 into a frac tank.
e Begin removal of sludge in Tank 12 on Monday 30, 2012.

e Continue to conduct general housekeeping at site by having a contractor clear brush and maintain
firewalls.

e Continue evaluating the discharge limits for treated wastewater and pursue agreement from U.S. EPA
and TCEQ.

5. ACTIVITIES PLANNED FOR WEEK FOLLOWING (May 7 — May 11, 2012)
e Remove water from Tank 26 and transfer via pH adjustment and pretreating into Tank 15 for treatment.
e Begin cutting and cleaning the floating roof on Tank 30.

e Continue to gather all sludge from Tanks 12, 30, 26 and 7 for centrifuging.
6. ISSUES ENCOUNTERED

e Resolved the tight oil/water emulsion issue and has improved the clarity of the water from Tank 26.
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